
COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

900 SOUTH FREMONT AVENU
ALHABRA, CALIFORNA 91803-1331

Telephone: (626) 458-5100
ww.ladpw.org ADDRESS ALL CORRSPONDENCE TO:

P.O. BOX 1460
ALHABRA, CALIFORNA 91802-1460April 28, 2005

IN REPLY PLEASE

REFER TO FilE: PM-3

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

PUBLIC WORKS HEADQUARTERS SEISMIC RETROFIT PROJECT
APPROVE REVISED BUDGET
REJECT CONSTRUCTION BID
SPECS. 5549R2 ; C.P. 70476
SUPERVISORIAL DISTRICT 5
3 VOTES

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER THAT
YOUR BOARD, ACTING AS THE GOVERNING BODY OF THE LOS ANGELES
COUNTY FLOOD CONTROL DISTRICT:

1. Approve revised project budget of $29,705,000 to retrofit the Public Works
Headquarters building.

2. Reject the construction bid received on March 31, 2005, for the proposed
Public Works Headquarters new curtain wall project.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approving the recommended actions will allow the construction of the Public Works
Headquarters Seismic Retrofit project to start via on alternative contracting method.

On January 4, 2005, your Board rejected all construction bids received for exterior
cable-stayed frame structural strengthening of the Public Works Headquarters building,
and authorized a supplemental agreement with Black & Veatch Corporation to revise
the project scope to retrofit the existing steel frame connections and column splices and
to replace the exterior curtain wall system. This revised concept employs a previously
approved alternate under the FEMA Hazard Mitigation Grant Program.
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Since we had planned for the tenant improvement demolition and refurbishment and
seismic retrofit work to be performed by Board-awarded Job Order Contracts (JOC) on
February 15, 2005, your Board adopted plans and specifications for the project and
instructed the Executive Officer of the Board to advertise for construction of the new
curtain wall system.

On March 31, 2005, one bid was received for the curtain wall system that was.
determined to be nonresponsive. We have identified an alternate to a new curtain wall
system which results in the planned energy efficiency, faciltates construction of the
retrofit connections, and reduces project cost. We plan to replace the exterior glass and
mullons in lieu of replacing the entire curtain wall system reducing the estimated project
cost from $33,400,000 to $29,705,000. The replacement work can be accomplished
using JOC negating the need to rebid the curtain wall system. We propose to perform
the replacement activity using the JOCs being considered by your Board in a related
item on the May 10, 2005, agenda. Therefore, the entire headquarters retrofit project
wil be accomplished using JOCs.

Implementation of Strateaic Plan Goals

These actions meet the County's Strategic Plan Goal of Service Excellence as this
project will support the hazard mitigation of this public facilty and ensure availabilty of
support for the community after a major disaster. These actions also support the goal of
Fiscal Responsibility as the project is an investment in public infrastructure.

FISCAL IMPACT/FINANCING

This project will be financed by the FEMA Hazard Mitigation Grant mentioned previously
and from proceeds of a long-term, tax-exempt bond issue, which is consistent with the
Reimbursement Resolution that was approved by your Board on June 17, 2003. Under
a separate Board letter being considered by your Board in a related item on the May 10,
2005, agenda, we are seeking funding under a bond proceed program. The bonds wil
be repaid from resources of the Flood Control District. The Flood Control District
intends to recover a portion of the annual debt service payments from tenants at the
Headquarters complex over the anticipated twenty year amortization repayment period.

The revised budget of $29,705,000 is $3,695,000 less than the estimated budget of
$33,400,000 reported to your Board on February 15, 2005. The project schedule and
budget summary are included in Enclosure A.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Not applicable.

ENVIRONMENTAL DOCUMENTATION

On June 17, 2003, your Board approved a Mitigated Negative Declaration and adopted
a Mitigation Monitoring and Reporting Program for the project.

CONTRACTING PROCESS

On February 15, 2005, your Board adopted plans and specifications for the project at an
estimated construction cost of$21 ,966,809, and instructed the Executive Officer of the
Board to advertise for construction bids for the new curtain wall system at an estimated
construction cost of $13,3t32,050. On March 31, 2005, one nonresponsive bid was
received from Architectural Glass & Aluminum Company.

As requested by your Board on February 3, 1998, this contract opportunity was listed on
the "Doing Business with Us" website. A copy of the web page solicitation is included in
Enclosure B.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

To mitigate construction impacts to occupants, a portion of the construction activities for
the seismic retrofit wil take place during off-hours and weekends when Public Works
employees are not at work. The headquarters building wil remain open throughout the
entire construction period.
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CONCLUSION

Please return one adopted copy of this letter to the Chief Administrative Office (Capital
Projects Division) and Public Works.

Respectfully submitted,

DONALD L. WOLFE
Acting Director of Public Works

DAVID E. JANSSEN
Chief Administrative Officer

MM:ma
U:IHQ Seismic Retrofit Projectlboard letterlrev.approverevisedbudgeto42805.doc

Enc.2

cc: Auditor-Controller

County Counsel
Department of Public Social Services (GAIN/GROW Program)
Offce of Affrmative Action Compliance
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ENCLOSURE A

PUBLIC WORKS HEADQUARTERS SEISMIC RETROFIT PROJECT
APPROVE REVISED BUDGET
REJECT CONSTRUCTION BID

SPECS. 5449R2; C.P. 70476

i. PROJECT SCHEDULE

Scheduled
Completion Revised

Project Activity Date Completion Date

Board Authorization 03/16/99*

Notice to Proceed 04/01/99*

Project Definition/Program OS/22/00*

Design
Contract Execution Supplemental Agreement 06/20/02*
Construction Document Submittal 06/02/03*
Jurisdictional Approval 06/02/03*

Construction Bid and Award 04/19/05 05/17/05

Construction
Substantial Completion - Seismic Retrofit 03/08/07 04/05/07
Acceptance - Seismic Retrofit 04/06/07 05/17/07

* Indicates completed activity
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II. PROJECT BUDGET SUMMARY

February 15,
2005 Impact of Revised

Proposed Project this Action Project Budget
Budget Category Budget

Construction
Seismic Retrofit/Site Improvements $ 21,966,809 $ (2,451,742) $ 19,515,067
Change Orders $ 2,199,485 ( 243,258) 1,956,227
Steel Price Contingency $ 1,000,000 (1,000,000)
Relocation $ 418,000 418,000

Subtotal $ 25,584,294 $ (3,695,000) $ 21,889,294

Consultant Services $ 3,897,822 $ 0 $ 3,897,822
(a) Design Seismic Retrofit 23,060 0 23,060
(b) Design Supplements 1 and 2 0
(c) Design Site Improvements 1,200,370 0 1,200,370
(d) Construction Management 824,006 0 824,006
(e) Survey, Testing, and Inspection

Subtotal $ 5,945,258 $ 0 $ 5,945,258

Miscellaneous Expenditures

(a) Print/Blueprinting $ 110,828 $ 0 $ 110,828
(b) Legal Advertising 27,886 0 27,886

Subtotal $ 138,714 $ 0 $ 138,714

Jurisdictional Review and Plan
Check $ 116,351 $ 0 $ 116,351

County Services $ 1 ,615,383 $ 0 $ 1,615,383

TOTAL $ 33,400,000 $ (3,695,000) $ 29,705,000
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